



ID		Task Name	Duration	Start	Finish	1st Quarter			2nd Quarter			3rd Quarter	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
1		Joint OCCI & CDMI Demo	91 days	Wed 2/17/10	Tue 6/22/10								
2		Create Initial Topology & Use Cases	2 days	Wed 2/17/10	Thu 2/18/10								
3		Review and updates to Topology/Use Cases	11 days	Fri 2/19/10	Fri 3/5/10								
4		Determine Lab location	6 days	Fri 2/19/10	Fri 2/26/10								
5		Set up and configure lab	32 days	Mon 3/8/10	Tue 4/20/10								
6		OCCI and CDMI Reference Implementations Available	1 day	Mon 4/19/10	Mon 4/19/10								
7		Initial Staging for Demo	3 days	Wed 4/28/10	Fri 4/30/10								
8		2nd Release of OCCI & CDMI Reference Implementations Available	1 day	Fri 2/19/10	Fri 2/19/10								
9		Final Staging for Demo	3 days	Wed 6/2/10	Fri 6/4/10								
10		Joint OCCI & CDMI Demo at OGF Conference	3 days	Sun 6/20/10	Tue 6/22/10								



Project: Joint OCCI_CDMI Demo Date: Fri 2/19/10	Task		External MileTask		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Split	