OGSA-WG work item candidate list
Draft 0.3, July 20, 2005

1. Already committed task (25~50%)

1.1 OGSA 1.5 and Glossary 1.5
Update to reflect progress by WG/TC and to resolve outstanding tracker items.

First draft is available by August 2005, Ready for public comment review by October 2005.

1.2 OGSA roadmap 1.0 GFD-I publication

Public comment period will end July 29.
Resolve all filed public comments, revise BP, and re-submit to GGF editor in September. GFD-I publication is due by October 2005.

1.3 OGSA Profile Definition 1.0 GFD-I publication

Public comment will start soon and end late August.

Resolve all filed public comments, revise BP, and re-submit to GGF editor in August & September. GFD-I publication is due by September 2005.

1.4 OGSA WSRF Basic Profile 1.0 GFD-R.P publication

We will submit to GGF editor very soon. Public comment period will end late August or early September.

Resolve all filed public comments, revise BP, and re-submit to GGF editor in September & October. GFD-R.P publication is due by October or November 2005.
2. Major capability development

2.1 EMS

BES-WG is working on container API. And RSS-WG will work on CSG and EPS architecture and API. We will have a dialogue with CDDLM-WG and ACS-WG.

2.1.1 Provisioning – High (Dejan)
Develop provisioning related services description including services which CDDLM-WG and ACS-WG already developed.

Dejan, CDDLM-WG chair, started to organize among several stakeholders.

First draft target due date may be GGF16

2.1.2 Basic EM profile – Mid? (Hiro)
Profile covers JSDL, WS-Agreement, and BES API.
Task can be start after GGF15.

2.1.3 Job Manager interface – Low? (??)
Define standard Job Manager interface.
It may overlap with BES 50~80%.

Based on BES, SAGA, DRMAA, GRAM.

2.1.4 EMS architecture document – Low? (??)
Develop farther EMS usecase and service descriptions (somewhat overlap with RSS-WG’s work and provisioning work).

Also explore re-factoring with Data service.
2.2 Resource management

Fred is now working on resource management works. We should support him or start related tasks in addition to his work.
2.2.1 Grid resource model – High? (Fred and Jay?)
Explore and choose most preferable existing grid resource model

It looks more and more that OGSA should face this issue sooner rather than later. And avoid or minimize rework later on
2.2.2 Resource Virtualization – Mid? (??)
Virtualization is key enabler for grid resource management. We will write virtualization architecture (usecase and high level description) or some simple resource management APIs on the base of WSDM.
2.3 Information

2.3.1 Information and monitoring architecture – Low? (Abdeslem)
Abdeslem proposes to write this document to describe publishing and consuming information for the purpose of monitoring and discovery of Grid resources.

Schedule TBD

2.4 Grid security

Frank and Takuya are working on Grid Security but they need more help.
2.4.1 Synch with OGSA-AuthZ WG – Mid (Takuya)
Review their OGSA-AuthZ attribute spec
Their next step?

2.4.2 Grid security architecture – Low? (Frank and Takuya?)
Develop farther security usecase and service descriptions.

2.4.3 Basic security profile – Low? (Frank and Takuya?)
They may refer OGSA-SAML AuthZ, OGSA-Authz-Attribute.
3. Other tasks

3.1 BP 1.0 reference implementation promotion – Mid? (??)
Hosting interop event around GGF16

Hosting workshop at GGF16

Very important work but it is huge challenge.

Write up experience document

3.2 OGSA roadmap v1.1 – Low? (Jem and Hiro?)
Around GGF 17?

3.3 OGSA usecase tier 1.0 - Low
Double check if current proposing OGSA capabilities satisfy existing usecases.
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